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EPA REGION 6 REMEDIAL ACTION CONTRACT 2 
CONTRACT:  EP-W-06-004 

MONTHLY STATUS REPORT 
 VOUCHER NO. 112  

  
 Task Order: 0100-RSBD-06A3 Report Period: April 2015 
Task Order Name: Arkwood, Inc. Firm: EA  
EPA Task Order Monitor: Stephen Tzhone Tasks: 1, 6, and 7 
EPA Contracting Officer: Michael Pheeny Percent Complete: 67.6% 
EPA Project Officer: Rena McClurg Period-of-Performance: 20 November 2015 
EA Program Manager: Tim Startz EA Project Manager (PM): Ted Telisak 
EA Financial Manager: --- EA Alternate PM: --- 

 
 

1.  INTRODUCTION 
 
This report covers the period 28 March – 1 May 2015. 
 
During this report period, EA Engineering, Science, and Technology, Inc., PBC (EA) conducted 
activities under Tasks 1, 6, and 7 of this Task Order.  The specific activities conducted under 
these tasks are summarized below.  The percent complete estimate is based on cumulative costs 
incurred versus authorized funding of the Task Order.   
 
 

2.  PROGRESS MADE DURING THIS REPORT PERIOD 
 
2.1 TASK 1 – PROJECT PLANNING AND SUPPORT 
 
The EA Project Manager:  (1) communicated project status to the U.S. Environmental Protection 
Agency (EPA) Task Order Monitor (TOM), (2) coordinated staffing of technical support, 
(3) conducted routine budgeting and cost control activities, and (4) prepared the monthly status 
report.   
 
On 20 April 2015, EA submitted the monthly status report and invoice for this Task Order to 
EPA.  
 
2.2 TASK 2 – COMMUNITY INVOLVEMENT 
  
This task had no activity.  
 
2.3 TASK 3 – FIELD INVESTIGATION/DATA ACQUISITION 
 
This task had no activity. 
 
2.4 TASK 4 – SAMPLE ANALYSIS 
 
This task had no activity.   
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2.5 TASK 5 – ANALYTICAL SUPPORT AND DATA VALIDATION 
 
This task had no activity. 

 
2.6 TASK 6 – DATA EVALUATION 
 
On 27 April 2015, EA submitted the Data Evaluation Summary Report for the October 2014 
sampling event.  The report had been delayed pending availability to potentially responsible 
party (PRP) data. 
 
2.7 TASK 7 –RISK ASSESSMENT 
 
EA worked on review of the Risk Evaluation of Analytical Data for the October 2014 soil 
sampling and the Supplemental Groundwater Tracing Summary for the 2014 tracing study. 
 
2.8 TASK 8 – TREATABILITY STUDY/PILOT TESTING 
 
This task had no activity.   
 
2.9 TASK 9 –REMEDIAL INVESTIGATION REPORT 
 
This task had no activity. 
 
2.10 TASK 10 – REMEDIAL ALTERNATIVES SCREENING 
 
This task is currently inactive. 
 
2.11 TASK 11 – REMEDIAL ALTERNATIVES EVALUATION 
 
This task is currently inactive. 
 
2.12 TASK 12 – FEASIBILITY STUDY REPORT 
 
This task had no activity.   
 
2.13 TASK 13 – POST REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

SUPPORT 
 
This task had no activity.   
 
2.14 TASK 14 – ADMINISTRATIVE RECORD 
 
This task is currently inactive. 
 
2.15 TASK 15 – TASK ORDER CLOSEOUT 
 
This task had no activity.   
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3.  PLANNED, START, COMPLETION DATES FOR EACH TASK ORDER TASK 

 

Task 
Planned 

Start Date* 
Actual 

Start Month* 
Month of 

Completion 
Percent 

Technically Complete 
Task 1 May 2014 May 2014 --- 40 
Task 2 PRP Dependent --- --- 0 
Task 3 PRP Dependent October 2014 --- 70 
Task 4 PRP Dependent --- --- 0 
Task 5 PRP Dependent --- --- 0 
Task 6 PRP Dependent December 2014 --- 25 
Task 7 PRP Dependent May 2014 --- 25 
Task 8 PRP Dependent --- --- 0 
Task 9 PRP Dependent --- --- 0 
Task 10 Inactive Inactive Inactive Inactive 
Task 11 Inactive Inactive Inactive Inactive 
Task 12 PRP Dependent --- --- 0 
Task 13 PRP Dependent --- --- 0 
Task 14 Inactive Inactive Inactive Inactive 
Task 15 November 2015 --- --- 0 
NOTE: 
*The planned and actual start dates for scoped tasks are dependent on PRP activities. 
PRP = Potentially responsible party 

 
 

4.  DELIVERABLES 
 

Deliverable Estimated Due Date Actual Submittal Date 
Monthly Status Report and Invoice 20 April 2015 20 April 2015 
Site Visit 28 March 2014 4 March 2014 
Work Plan 30 days following receipt of  

EPA Statement of Work 
(28 March 2014) 

26 March 2014 
(2 days ahead of schedule) 

Document Decisions from Meetings, 
Calls with EPA TOM 

5 days following meeting or call 
--- 

Health and Safety Plan 21 days following approval of  
Remedial Investigation/Feasibility  

Study oversight Work Plan 
(2 June 2014) 

2 June 2014 

Sampling and Analysis Plan (SAP) 
Quality Assurance Project Plan (QAPP) 
and Field Sampling Plan (FSP)  

21 days following receipt of  
potentially responsible party (PRP) 

Final SAP, QAPP, and FSP 
(30 October 2014) 

1 October 2014 

Fact Sheets As needed --- 
Public Meeting Support Materials 1 week prior to scheduled meeting --- 
Field Reports 2 days following week of field activities 

(28 October 2014) 
(4 November 2014) 

(25 November 2014) 

 
28 October 2014 
4 November 2014 
4 December 2014 

Field Investigation Summary Report 20 days following receipt of the end  
of all field investigation data  

--- 
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Deliverable Estimated Due Date Actual Submittal Date 
Data Evaluation Summary Report 20 days following validation  

of analytical results 
23 April 2015 

27 April 2015 

Comments on PRP Draft Human Health 
Risk Assessment (HHRA) Report 

20 days following receipt  
of PRP Draft document 

(1 May 2015) 
--- 

Comments on PRP Final HHRA Report 15 days following receipt  
of PRP document 

--- 

Comments on Screening Level 
Ecological Risk Assessment (ERA) 

15 days following receipt  
of PRP document 

--- 

Comments on Ecological Problem 
Formulation Report/Work Plan 

20 days following receipt  
of PRP document 

--- 

Comments on PRP Draft ERA Report 20 days following receipt  
of PRP Draft document 

--- 

Comments on PRP Final ERA Report 15 days following receipt  
of PRP document 

--- 

Comments on PRP Treatability Study 
Work Plan 

20 days following receipt  
of PRP Work Plan 

--- 

Treatability Study Field Oversight 
Reports 

2 days following every week  
of field activities 

--- 

Comments on PRP Treatability Study 
Evaluation Report 

20 days following receipt of PRP 
Treatability Study Evaluation Report 

--- 

Comments on PRP Draft Remedial 
Investigation (RI) Report 

20 days following receipt  
of PRP Draft document 

--- 

Comments on PRP Final RI Report 15 days following receipt  
of PRP document 

--- 

Comments on PRP Draft Feasibility 
Study (FS) Report 

20 days following receipt  
of PRP Draft document 

--- 

Comments on PRP Final FS Report 15 days following receipt  
of PRP document 

--- 

Task Order Closeout Report As directed in the Task  
Order Closeout Notification 

--- 

 
 

5.  SCHEDULE VARIANCES/CORRECTIVE ACTIONS TAKEN AND PLANNED 
 

Description of  
Schedule Variances Due Date Execution Date Corrective Actions 

None --- --- --- 

 
 

6.  OUTSTANDING ISSUES/RESOLUTION 
 
None. 

 
 

7.  PROJECTED ACTIVITY DURING NEXT PERIOD 
 
During the next report period, EA anticipates performing the following activities: 
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Task 1 
 

 Conduct routine project management activities. 
 
Task 7 
 

 Provide review comments on the Risk Evaluation of Analytical Data and the 
Supplemental Groundwater Tracing Summary Report.  

 
 

8.  SUSTAINABILITY/GREEN REMEDIATION 
 
EA conducts correspondence via e-mail and, when acceptable, will provide submittals in 
electronic format in order to reduce the use of resources.  Hard copies of deliverables submitted 
to EPA are double-sided and printed on recycled paper. 
 
 

9.  SUBCONTRACTING 
 
None.   

  

10.  PURPOSE OF TRAVEL 

There was no travel this report period. 
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